

Initial Project Planning Template

Date	03 july 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Input Validation	USN-1	Validate user inputs for N, P, K, pH, temperature, humidity, and rainfall.	2	High	SINGLE PERSON	01-06-2026	06-06-2026
Sprint-2	User Interface	USN-2	Design the web interface to collect input values and display predictions.	3	High	SINGLE PERSON	07-06-2026	12-06-2026
Sprint-3	ML Prediction	USN-3	Train and integrate the Random Forest model for crop prediction.	5	High	SINGLE PERSON	13-06-2026	18-06-2026
Sprint-4	Result Generation	USN-4	Display the recommended crop with prediction confidence and details.	3	Medium	SINGLE PERSON	19-06-2026	24-06-2026
Sprint-5	Testing & Deployment	USN-5	Test the application, fix bugs, deploy, and complete documentation.	4	High	SINGLE PERSON	25-06-2026	01-07-2026