

Communication

Date	14 July 2026
Team ID	XXXXXX
Project Name	OptiCrop – AI Intelligent Crop Recommendation System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Team Members	Discuss daily tasks and project progress
2	Progress Update	Weekly	Google Meet	Team Members, Mentor	Review completed work and plan next milestones
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Development Team	Resolve coding issues and technical challenges
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor, Team Members	Demonstrate progress and receive feedback
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Prepare for final project presentation and evaluation
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficuly coordinating development tasks and documentation	Conducted regular meetings, assigned responsibilities, and maintained shared progress updates.
2	Integration issues between machine learning model and web application	Performed collaborative debugging, tested individual modules, and verified integration before deployment.
3		